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Revised estimate on maps requested for Admiral Layton

1. The following is the current status of the 4 maps you
requested for Admiral layton:

a. leos - Cambodie - North and South Vietnam (Administra-
tive Divisions). This map has been prepared at a scale of
1:2,500,000 and completed in 117 man-hours. It is expected
back from reproduction approximately 25 Octocber.

b. Terrain Map of Iaos - mep scale 1:2,500,000. The
basic compilation material has been completed with approximately
150 man~hours estimated to complete the terrain. Estimated
completion date is 30 December 1657.

c. Terrain Map of Southeast Asia - map scale 1:6,000,000.
Due to the pressure of commitments in the Terrain Section, no
work haes been done to present. Estimated completion dste is
approximately 15 February 1958.

d. Terrain Map of Indonesia - map scale 1:8,000,000.
This map is approximately 40% completed and will require an
additional 100 man-hours. Anticipate 30 November as the
earliest possible completion date.

2. Inasmuch as the terrain is requested on 3 of the 4 maps,
& critical scheduling problem exists. Each of these must be done at
the expense of long-range committed NIS Chapter I requirements. We
are currently applying regular overtime in the Terrain Section to
meet the earliest possible completion dates.
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